

	A	B	C	D	E	F	G	H	I	J
1	Announcement Date	Contract Start Date	Brand	AMD	Hotel Name	City	Property Code	Content	Notes	Expected to 'Go-Live'
2										
3	14-Dec-11	15-Dec-11	SD	Tanner Eriksen	The BLVD Hotel & Suites	Hollywood	LAXBV	Images Missing	12/28 - copy uploaded 1/4 - coming soon images added 1/6 - renderings added 8/29/12 - Tanner has contacted hotel for images; waiting to hear	LIVE
4	7-Jul-11	1-Apr-12	XL	Valerie Cheung	East, Beijing	Beijing	PEKEB	Images Missing	construction property 8/8 - 3 renderings received 8/9 - website build form received 8/17 - went live 9/4/12 - emailed Peggy, Karen, Valerie for images	LIVE
5	15-Aug-12	1-Aug-12	WR	Valerie Cheung	Purple Jade Riverside Resort	Chang Bai Shan	PEKPJ	In Process	8/17 - website build form & images received	Chrissy will email them today
6	16-Feb-12	1-Jul-12	XL	Bruno Chiaruttini	Moulin de Madame	Villeneuve-sur-Lot	AGFMM	No		Chrissy will call
7	20-Apr-12	1-May-12	SD	Bruno Chiaruttini	Hotel Felicien Paris	Paris	PARFP	In Process	5/11 - website build form received	Chrissy will call
8	15-Jun-12	1-Jul-12	PH	Philipp Wegmann	Las Brisas Nizuc	Cancun	CUNLB	No	this is a construction property with a planned opening date of 22 Dec 12.	Chrissy will call
9	15-Aug-12	1-Aug-12	PH	Bruno Chiaruttini	Hotel de Paris Saint-Tropez	Saint-Tropez	LTTDP	No		Chrissy will call
10	22-Jul-11	1-Aug-11	BC	Scott Bacon	The Mount Nevis Hotel	Nevis	NEVMN	In Process	hotel will not go live on website until dec/jan per OJ 2/6 - property still conforming to brand standards - stay tuned (per Oliver) 6/14 - awaiting updated copy from hotel 7/2 - received updated copy 7/6 - still waiting for official brand switch from AF to BC 7/13 - copy ready 7/20 - received new images	?
11	1-Nov-11	1-Nov-11	BC	Chris Fradin	Heckfield Place	Heckfield	LONHP	No	1/6 - emailed requesting copy 1/16 - per Chris, hotel wants to wait until their own site is live. Stay tuned.	1-Mar-13
12	20-Jul-12	1-Sep-12	BC	Dan Coyle	The Jefferson, Washington, DC	Washington, DC	DCATJ	In Process	8/3 - implementation meeting; be very careful not to go public until green light 8/28 - received website build form	1-Oct-12
13	26-Jul-12	1-Jul-12	PH	Dan Coyle	The Mark	New York	NYCMK	In Process	8/3 - implementation meeting 8/1 & 8/2 - images received 8/6 - website build form received 8/27 - 7 images ready for Ektron; 8 images uploaded to VFM - waiting for LHW exit to upload more	1-Oct-12

	A	B	C	D	E	F	G	H	I	J
14	14-Aug-12	1-Aug-12	XL HE	Dan Coyle	Providence Biltmore Hotel	Providence	PVDPB	No	8/13 - implementation call	30-Sep-12
15	24-Aug-12	1-Oct-12	BC	Chris Fradin	The Royal Park Hotel	London	LONRK	In Process	9/4 - website build form received	28-Sep-12
16	8-Aug-12	1-Sep-12	BC	Philipp Wegmann	Sarani Resort	Bocas del Toro	BOCSR	No	construction property with planned opening date of November 2013	21-Sep-12
17	24-Aug-12	1-Sep-12	BC	Monica Dias Serralde	Hotel El Ganzo	Los Cabos	SJDEG	In Process	This is a construction property with a planned opening date of October 2012. 8/27 - received website build form	17-Sep-12
18	27-Jul-12	1-Jul-12	SD	Jose Ventura	Cristal Itsandra Beach Hotel	Moroni	HAHCI	In Process	7/28 - images received 7/30 - website build form received 8/14 - implementation call	15-Sep-12
19	12-Apr-12	1-May-12	PH	Jada Jackson	Wynn Las Vegas and Encore at Wynn	Las Vegas	LASWL	In Process	4/19 - implementation call 7/11 - Tara said they must sign off on everything 8/1 - Tara said she is working with them to answer their image questions 8/14 - website build form received	15-Sep-12
20	28-Jun-12	1-Jul-12	SD	Bruno Chiaruttini	L'Empire Paris	Paris	PARLE	In Process	7/5 - website build form received 8/21 - chuck in email: "The above hotel will not be going live in the GDS/IDS until later in the year/next year, but they would like to be live on the PHG websites by early September." 8/22 - have emailed Chuck that we do not yet have images	11-Sep-12
21	16-Feb-12	1-Mar-12	BC	Christian Hribar	Hotel Sans Souci	Vienna	VIESS	In Process	opening december, new build mid-March - renderings still not rec'd 4/11 - renderings still not rec'd 8/1 - build form received 8/30 - emailed central services to say we don't have images	10-Sep-12
22	1-Aug-12	1-Jul-12	PH	Chris Fradin	The Scotsman Hotel	Edinburgh	EDISH	In Process	8/3 - implementation call; website build form received 8/30 - emailed central services to say we don't have images 9/4 - downloaded 14 LHW pictures from Vscape in case others don't arrive	7-Sep-12

	A	B	C	D	E	F	G	H	I	J
					Hotel Nidra Premier New Delhi			In Process		
23	13-Jan-12	1-Oct-11	SD	Saurabh Bhatnagar		New Delhi	DELNP		1/16 - per Saurabh, construction severely delayed, go-live date pushed back 8/30 - emailed central services to say we don't have build form or images 9/4 - received website build form and 1 rendering; copy rewritten + rendering ready for Ektron and in VFM (WR i/o SD)	5-Sep-12
24										
25	Images Missing	Content has been loaded, however no images have been received yet								
26	Images Too Small	Content has been loaded and images are in VFM, however they are too small to be loaded on the website								
27	In Process:	Content has been received and is in process of being edited and loaded on the website								
28	Key									
29	No:	Content has NOT been received from the hotel yet								
30										
31										
32		*Will carry HE chain code								